Task List	Available Status':	Complete	In Progress	Assigned	None	Urgent
Task Description	Assigned To:	Assigned:	Due:	Completed:	Status:	7
Look at Kiln behind Shiley	All	1/15/2016	3	1/22/2016	Complete	1
Patent Searches	All	1/15/2016	3		In Progress	1
Arrange Meeting Times	Katie	1/15/2016	5	1/20/2016	Complete	
Website Requirements	Tim	1/22/2016	1/29/2016	i	Complete	
Obtain Information from other team	All	1/22/2016	3		In Progress	1
Timeline	Chris & Rudi	1/15/2016	5		In Progress	1
Translate Deliverables to spring semester	Rudi	1/26/2016	1/30/2016	1/28/2016	Complete	1
Message to Vijlee about Funding	Katie	1/26/2016	1/30/2016	1/27/2016	Complete	
Request Books	Katie	1/26/2016	2/1/2016	2/1/2016	Complete	
Send Tom email introducing team & schedule meeting	Chris	1/26/2016	1/30/2016	2/1/2016	Complete	
Write Project Charter (see Rudi's timeline for details)	Rudi & Kevin	1/28/2016	2/2/2016	2/1/2016	Complete	
Write Industrial Advisor Memo (see Rudi's timeline)	Chris & Tim	1/28/2016	2/9/2016	;	Complete	
Project Plan Write Up	Katie & Paul		2/5/2016	i	Complete	
Website Launch	Tim		2/12/2016	i	Assigned	
Read characoal paper	All	1/29/2016	2/5/2016	;	In Progress	
Get key card access to Shiley 104	All				In Progress	
Prototype supplies			2/9/2016	•		
Paint cans	Chris & Tim				Delayed	
Rod and stands	Katie & Paul				Delayed	
Assemble prototype	All	2/2/2016 2/9/2016(delayed)			Delayed	
Post a charcoal making process in the resources doc	All	2/9/2016	2/16/2016	1	Assigned	7

1 of 1 02/09/2016 09:34 PM